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ESTIMATE RUN 09/13/2003

ESTIMATE SUMMARY 18:30:25

CONTID: C14134         ESTIMATE NO: 0006 PROG 2002

PCN: 14134-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

State Line to Pagosa Springs PERCENT TIME:

PROJECT NO: STA 0841-006                  

State Line to Pagosa Springs

NAME OF ROAD: SH-84

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 08/31/2003 DATE TIME STARTED 09/09/2002

P.O. BOX 566 DATE LET 08/01/2002 DATE WORK BEGAN 09/09/2002

 DATE AWARDED 08/09/2002 DATE TIME STOPPED 12/31/2003

 DATE CONTRACT EXECUTED 09/09/2002 DATE ACCEPTED 12/31/2003

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 09/09/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,692,496.58 PARTICIPATING $ $ 1,611,756.79

AWARD PROJECT AMT: 5,543,623.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-185,792.53

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,692.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.66

WORK DAYS

WORK DAYS

58.83%

2,343,661.02

1,611,756.79

1,425,964.26

1,411,271.79

$

$

$

$

3,348,835.56

0.00

3,348,835.56

119,087.71

3,467,923.27

-19,804.53

0.00

3,448,118.74

0.00

AMOUNT DUE 3,448,118.74 1,411,271.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,411,271.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

88.0 TIME ALLOW: 164

ORIG TIME ALLOW: 155
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PCN: 14134-BID    ESTIMATE RUN 09/13/2003

PROJECT: STA 0841-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:30:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

320.000

EACH

4.40000 0.000.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

4,884.000

202-00240  
 

3,336.330

SY  

5.00000 24,420.004,884.000

24,420.00

0015 *REMOVAL OF GUARDRAIL TYPE 3 10,892.500

4,225.000

202-01130  
 

25,355.500

LF  

2.35000 35,526.1315,117.500

9,928.75

0020 *REMOVAL OF END ANCHORAGE 30.000

8.000

202-01300  
 

60.000

EACH

120.00000 4,560.0038.000

960.00

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,341.000

508.000

203-00060  
 

12,940.000

CY  

11.70000 21,633.301,849.000

5,943.60

0030 ROLLING 19.000

18.500

203-01140  
 

132.000

HOUR

80.00000 3,000.0037.500

1,480.00

0035 BLADING 69.000

28.000

203-01500  
 

198.000

HOUR

80.00000 7,760.0097.000

2,240.00

0040 POTHOLING DELETED BY LETTER DATED DEC. 30, 2003 0.000

0.000

203-01597  
 

0.000

HOUR

100.00000 0.000.000

0.00

0045 SILT FENCE 1,138.000

0.000

208-00020  
 

1,738.000

LF  

8.00000 9,104.001,138.000

0.00

0050 RESET MARKER 0.000

0.000

210-00060  
 

3.000

EACH

100.00000 0.000.000

0.00

0055 RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

50.00000 0.000.000

0.00
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PCN: 14134-BID    ESTIMATE RUN 09/13/2003

PROJECT: STA 0841-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:30:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 AGGREGATE BASE COURSE (SPECIAL) 410.100

2,975.110

304-09014  
 

12,034.470

TON 

11.00000 37,237.313,385.210

32,726.21

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 296.300

0.000

403-00720  
 

966.430

TON 

60.00000 17,778.00296.300

0.00

0070 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 8,385.650

26,541.790

403-34701  
 

72,730.730

TON 

23.30000 813,809.3534,927.440

618,423.71

0070 MATERIAL ALLOWANCE HBP AGGREGATES 43,554.320

-26,541.790TON 

7.00000 119,087.7117,012.530

-185,792.53

0075 *HEATING AND REMIXING TREATMENT 292,190.840

94,446.650

405-00100  
 

386,637.490

SY  

2.95000 1,140,580.60386,637.490

278,617.62

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 321.190

1,592.510

411-03352  
 

4,553.300

TON 

197.00000 376,998.901,913.700

313,724.47

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

4,960.000

411-10255  
 

15,151.250

GAL 

1.00000 4,960.004,960.000

4,960.00

0090 EMULSIFIED ASPHALT (PRIME COAT) DELETED BY LETT ER 
DATED DEC. 30, 2003

0.000

0.000

411-10300  
 

0.000

GAL 

1.50000 0.000.000

0.00

0095 *ASPHALT REJUVENATING AGENT 136.000

0.000

411-90010  
 

136.000

GAL 

2.00000 272.00136.000

0.00

0100 RIPRAP (9 INCH) DELETED BY LETTER DATED DEC. 30 , 2003 0.000

0.000

506-00209  
 

0.000

CY  

100.00000 0.000.000

0.00

0105 12 INCH CORRUGATED STEEL PIPE DELETED BY LETTER  DATED 
DEC. 30, 2003

0.000

0.000

603-10120  
 

0.000

LF  

30.00000 0.000.000

0.00
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PCN: 14134-BID    ESTIMATE RUN 09/13/2003

PROJECT: STA 0841-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:30:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,081.250

5,156.300

606-00301  
 

24,097.000

LF  

11.10000 113,636.8110,237.550

57,234.93

0115 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 15.000

5.000

606-02001  
 

30.000

EACH

1,390.00000 27,800.0020.000

6,950.00

0120 *END ANCHORAGE (NONFLARED) 15.000

5.000

606-02003  
 

30.000

EACH

1,800.00000 36,000.0020.000

9,000.00

0125 GUTTER TYPE 2 (2 FOOT) DELETED BY LETTER DATED DEC. 
30, 2003

0.000

0.000

609-24002  
 

0.000

LF  

22.00000 0.000.000

0.00

0130 CURB TYPE 6 (SECTION M) DELETED BY LETTER DATED  DEC. 
30, 2003

0.000

0.000

609-60011  
 

0.000

LF  

8.00000 0.000.000

0.00

0135 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

259.000

EACH

18.00000 0.000.000

0.00

0140 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

20.00000 0.000.000

0.00

0145 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

12.500

SF  

16.00000 0.000.000

0.00

0150 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

28.000

LF  

40.00000 0.000.000

0.00

0155 *RUMBLE STRIP 0.000

0.000

614-80385  
 

100.000

LF  

20.00000 0.000.000

0.00

0160 EMBANKMENT PROTECTOR TYPE 3 DELETED BY LETTER DATED 
DEC. 30, 2003

0.000

0.000

615-00030  
 

0.000

EACH

3,000.00000 0.000.000

0.00
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PCN: 14134-BID    ESTIMATE RUN 09/13/2003

PROJECT: STA 0841-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:30:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

407,000.00000 407,000.001.000

162,800.00

0170 PUBLIC INFORMATION SERVICES 0.650

0.000

626-01000  
 

1.000

L S 

5,000.00000 3,250.000.650

0.00

0175 *PAVEMENT MARKING PAINT 776.360

620.000

627-00001  
 

2,125.360

GAL 

33.00000 46,079.881,396.360

20,460.00

0180 *EPOXY PAVEMENT MARKING SEE CDOT 266 # 180-02 0.000

0.000

627-00005  
 

1,600.000

GAL 

66.00000 0.000.000

0.00

0185 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) DELET ED BY 
LETTER DATED DEC. 30, 2003

0.000

0.000

627-00025  
 

0.000

LF  

2.40000 0.000.000

0.00

0190 FLAGGING 3,674.500

2,288.750

630-00000  
 

9,869.500

HOUR

22.00000 131,191.505,963.250

50,352.50

0195 PILOT CAR OPERATION 499.000

85.000

630-00001  
 

785.500

HOUR

31.00000 18,104.00584.000

2,635.00

0200 TRAFFIC CONTROL INSPECTION 36.000

10.000

630-00007  
 

89.000

DAY 

50.00000 2,300.0046.000

500.00

0205 TRAFFIC CONTROL MANAGEMENT 69.000

20.000

630-00012  
 

153.000

DAY 

420.00000 37,380.0089.000

8,400.00

0210 FLASHING BEACON (PORTABLE) DELETED BY LETTER DA TED 
DEC. 30, 2003

0.000

0.000

630-80001  
 

0.000

EACH

83.00000 0.000.000

0.00

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

0.000

630-80341  
 

20.000

EACH

18.00000 162.009.000

0.00
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PCN: 14134-BID    ESTIMATE RUN 09/13/2003

PROJECT: STA 0841-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:30:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000

0.000

630-80342  
 

89.000

EACH

22.00000 550.0025.000

0.00

0225 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

0.000

630-80343  
 

16.000

EACH

22.00000 132.006.000

0.00

0230 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 62.500

0.000

630-80344  
 

125.000

SF  

3.50000 218.7562.500

0.00

0235 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) DELETED BY LETTER DATED DEC. 30, 2003

0.000

0.000

630-80357  
 

0.000

EACH

850.00000 0.000.000

0.00

0240 DRUM CHANNELIZING DEVICE 15.000

0.000

630-80360  
 

275.000

EACH

10.00000 150.0015.000

0.00

0245 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING ) 2.500

0.000

630-80363  
 

10.000

EACH

13.00000 32.502.500

0.00

0250 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000

0.000

630-80365  
 

2.000

EACH

600.00000 600.001.000

0.00

0255 *CONCRETE BARRIER (TEMPORARY) DELETED BY LETTER DATED 
DEC. 30, 2003

0.000

0.000

630-80370  
 

0.000

LF  

1.00000 0.000.000

0.00

0260 TRAFFIC CONE 75.000

0.000

630-80380  
 

270.000

EACH

4.50000 337.5075.000

0.00

0265 *MOBILE PAVEMENT MARKING ZONE 0.200

0.000

630-80510  
 

1.000

L S 

5,000.00000 1,000.000.200

0.00

0270 MOBILE PROFILOGRAPH OPERATION ZONE 0.500

0.000

630-80560  
 

1.000

L S 

1,000.00000 500.000.500

0.00
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PCN: 14134-BID    ESTIMATE RUN 09/13/2003

PROJECT: STA 0841-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:30:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0275 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) DELETED BY LETTER DATED DEC. 30, 2003

0.000

0.000

630-85006  
 

0.000

EACH

100.00000 0.000.000

0.00

0280 F/A ANTICIPATED CMO (FY04 RESURF. PORTION OF BI D) 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A PARTNERING DELETED BY LETTER DATED DEC. 30,  2003 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

14,990.450

F A 

1.00000 0.000.000

0.00

0300 F/A OJT PILOT 0.000

0.000

700-70022  
 

510.800

F A 

1.00000 0.000.000

0.00

0305 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

49,333.270

F A 

1.00000 0.000.000

0.00

0310 F/A ESB PROGRAM DELETED BY LETTER DATED DEC. 30 , 2003 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A INSTALL DELETED BY LETTER DATED DEC. 30, 20 03 0.000

0.000

700-70110  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION

-450.000

0.000

900-00006  
 

-450.000

DOL 

1.00000 -450.00-450.000

0.00

0345 ADDED ITEM (DOLLAR)/ FORCED AIR OVEN FOR LAB 3,221.030

0.000

900-00006  
 

3,221.030

DOL 

1.00000 3,221.033,221.030

0.00
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PCN: 14134-BID    ESTIMATE RUN 09/13/2003

PROJECT: STA 0841-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:30:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0350 ADDED ITEM (DOLLAR)/ PHONE CHARGES FOR FIELD TRAILE RS 0.000

0.000

900-00006  
 

1,829.780

DOL 

1.00000 0.000.000

0.00

0360 ABC (CL 6) ABC CLASS 6 0.000

0.000

304-06000  
 

46.200

TON 

23.00000 0.000.000

0.00

0365 ADDED ITEM (EACH)/ EXTRA GUARDRAIL POST  (7') 0.000

0.000

900-00007  
 

1,450.000

EACH

5.72000 0.000.000

0.00

0370 GDRAIL TY 3 (6-3) LINE ITEM DESCRIPTION CHANGED  SEE 
LINE ITEM 405

0.000

0.000

606-00301  
 

0.000

LF  

3.40000 0.000.000

0.00

0375 SEEDING (NATIVE) PRICE CORRECTION SEE LINE ITEM  # 385 
SEEDING

0.000

0.000

212-00006  
 

0.000

ACRE

23.00000 0.000.000

0.00

0380 SOIL RETEN BLANKET (COCONUT) SOIL RETENTION BLA NKET 
(COCONUT)

0.000

0.000

216-00037  
 

6,951.000

SY  

2.00000 0.000.000

0.00

0385 SEEDING (NATIVE) REVISED PRICE FOR LINE ITEM 03 75 
212-0006 SEEDING

0.000

0.000

212-00006  
 

1.400

ACRE

415.84000 0.000.000

0.00

0390 ADDED ITEM (LUMP SUM)/ ICY BRIDGE SIGNS DELIVERED T O 
MTC.

0.000

0.000

900-00014  
 

380.000

L S 

1.00000 0.000.000

0.00

0395 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOAD 
RESTRICTIONS 105.13

0.000

0.000

900-00006  
 

-2,922.000

DOL 

1.00000 0.000.000

0.00

0405 ADJ GDRAIL CORRECTION FOR PRICE & #370  TO SM FOR A DJ 
GR

0.000

0.000

210-04200  
 

2,860.000

LF  

4.97000 0.000.000

0.00

0410 ADDED ITEM (DOLLAR)/ PRICE ADJJ FOR OUT OF SPEC MTL . 
ABC (SPEC)

0.000

0.000

900-00006  
 

-25,891.000

DOL 

1.00000 0.000.000

0.00
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PCN: 14134-BID    ESTIMATE RUN 09/13/2003

PROJECT: STA 0841-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:30:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0415 THERMOPLASTIC PVMT MKG PVMT MRKING FOR PROJECT NOT IN 
PLANS

0.000

0.000

627-00002  
 

77.500

SF  

15.65000 0.000.000

0.00

0420 MOBILIZATION (W/O AUTOPAY) MOBILIZATION FOR 
INSTALLATION OF PVMT. MARKING

0.000

0.000

626-00100  
 

1.000

L S 

2,875.00000 0.000.000

0.00

0425 DELIN (TY III) TYPE III DELINEATORS AT APPROACH  GR 
END, NOT TYPE II

0.000

0.000

612-00003  
 

30.000

EACH

20.00000 0.000.000

0.00

0500 ADDED ITEM (DOLLAR)/ ESCROW ACCOUNT FOR BUSTOS TC 0.000

0.000

900-00006  
 

-250.000

DOL 

1.00000 0.000.000

0.00

0505 ADDED ITEM (DOLLAR)/ WILL ESCROW THE FINAL PAYMENT DUE
TO MISSING DOCUMENTATIONS

0.000

0.000

900-00006  
 

-61,408.200

DOL 

1.00000 0.000.000

0.00

CAT 3,445,923.271,425,964.265,520,496.58CURRENT AMT0200 $ $ $

CAT NO0201 SAFETY FUNDS CR 119 AND US 84 

0400 ADDED ITEM (LUMP SUM)/ SAFETY IMPROVEMENT FOR 
INTERSECTION LIGHT PLANT RD AND US 84

0.000

0.000

900-00014  
 

1.000

L S 

150,000.00000 0.000.000

0.00

CAT 0.000.00150,000.00CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0325 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0330 FIELD LABORATORY (STATE FURNISHED) DELETED BY L ETTER 
DATED DEC. 30, 2003

0.000

0.000

620-00015  
 

0.000

EACH

10,000.00000 0.000.000

0.00
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PCN: 14134-BID    ESTIMATE RUN 09/13/2003

PROJECT: STA 0841-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:30:25

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 22,000.000.0022,000.00CURRENT AMT0400 $ $ $

$ 3,467,923.271,425,964.26$5,692,496.58$CURRENT AMTPROJECT TOTAL


